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Re: MB Docket No. 03-15
Redwood Empire Public Television, Inc.
KEET-DT, Eureka, CA (Facility ID No. 55435)
Request for Waiver of the Replication/Maximization Interference Protection Deadline

Dear Ms. Dortch:

Redwood Empire Public Television, Inc., permittee of digital television station
KEET-DT, Eureka, CA ("KEET" or the "Station"), hereby requests a waiver of the "use-it
or-lose-it" replication/maximization procedures established by the Federal Communication
Commission ("Commission") in the Second Report and Order in MB Docket No. 03-15 1 and
amplified in the Public Notice released on June 14, 20062 ("Maximization Requirements").

On April 9, 2001, the Commission approved KEET's construction of Channel 11 as
the digital companion to KEET's analog Channel 13, with digital replication facilities of 40
kW ERP and an antenna height of 515 meters height above average terrain.3 KEET timely
constructed its digital facilities on Channel 11, including construction of a new transmitter
tower, and commenced digital operations with reduced power pursuant to special temporary
authorization ("STA") issued by the Commission in 2003. KEET continues to operate its
digital facilities with reduced power, but is committed to reaching full power status and
broadcasting to its entire service area as soon as possible. As explained more fully herein,
however, KEET cannot upgrade its present digital transmitter to satisfy the Maximization

I Second Periodic Review ofthe Commission's Rules and Policies Affecting the Conversion to Digital
Television, Report and Order, 19 FCC Red. 18,279 (Sep. 7,2004) ("Second Report and Order").

2 Public Notice, DTV Channel Election Issues -Compliance with the July 1, 2006 Replication/Maximization
Interference Protection Deadline; Stations Seeking Extension ofthe Deadline, MM Dkt No. 03-15, DA 06-1255
(June 14, 2006) ("Public Notice").

3 See FCC File No. BPEDT-20000424AAB.
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Requirements by the deadline of July 7, 2006,4 due to severe financial constraints and
circumstances beyond its control.

I. KEET HAS AN OUTSTANDING RECORD OF PUBLIC SERVICE TO ITS
RURAL AND UNDERSERVED AUDIENCE

KEET broadcast its first signal out of a downtown Eureka garage in 1969. Although
it remains the fifth smallest public television station in the nation, KEET now serves 59,000
households in Humboldt and Del Norte Counties, an area that is 86 percent rural. Its signal
covers approximately 4,500 square miles in Northwestern California and includes the
isolated redwood coast, heavily-timbered mountains and inland valleys that are home to
California's five largest Indian tribes: the Karuk, Hupa, Yurok, Wiyot and Tolowa. Rugged
mountains and poor roads make both travel and television transmission difficult while also
increasing the reliance of the region's 155,000 residents on KEET's broadcast. With no
other station to the west, the closest public television stations are over 200 miles to the north
and south and 150 miles to the east.

With an average per capita income that is two-thirds that of the state as a whole, the
region has been jolted by seismic economic shifts in recent years. Eroding fish stocks and
decreasing timber production have combined to undercut the region's historic economic
dependence on the fishing and timber industries. The repercussions have been especially
severe in Del Norte County, where per capita income is half the state average, and the inland
valleys, where 14 percent are unemployed and 42.5 percent are not in the labor force. s The
economic problems that plague the region have fueled social problems that have touched
every pocket of the community. As described below, KEET is helping to address the
resulting need for education, workforce training and economic development.

KEET has a long history of working in partnership with other community institutions
to develop programs that meet the needs of its rural population.

• Distance LearninglWorkforce Training. Education is a critical issue for the
isolated and economically hard-hit inland valleys where travel to the coast can
be a six-hour round trip and in Del Norte County where per capita income is
half the state average. Working with College of the Redwoods, Humboldt
State University, Humboldt County Schools and the Annenberg Channel,
KEET launched a 24/7 educational, cable-based channel in 2004. Because
cable does not reach rural areas or low-income households, this is only a

4 See Public Notice, DTV Channel Election Issues - Media Bureau Extends Filing Deadlinefor Compliance
with the July 1, 2006 Replication/Maximization Interference Protection Deadline to July 7, 2006, MM Dkt No.
03-15, DA 06-1372 (June 29, 2006) ("Deadline Extension Public Notice").

5 U.S. Census Bureau DP-3 2000.
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stopgap solution until KEET completes its digital transition and can integrate
this channel as one of four planned KEET digital broadcast streams.

Partnering with Native American Communities. In Hoopa and other
inland valleys, where unemployment approaches 14 percent, economic
development is key and demand for distance learning high. KEET's long
record of working with local tribes has made it a trusted partner in helping to
preserve native culture. The Station has been nationally recognized for its
Living Biographies series exploring local heritage through the eyes of native
and non-native community elders. The tribes' fundraising to procure analog
translators several years ago demonstrates the importance of KEET' s
programming to the tribes, including the Hupa tribe.

Emergency Broadcasting Services. KEET has a contractual agreement with
California's Office of Emergency Services to dedicate one of it digital
channels to transmit emergency broadcast information during times of local,
regional, state or national emergencies. This is crucial information for a
region whose extensive timberlands, rugged topography, heavy rainfall and
multiple major earthquake faults can be counted on to produce large forest
fires, floods, landslides and road closures on a fairly regular basis.

Educational Programs for Youth. Because enrichment opportunities for
rural youth-like most cultural resources located in Eureka-are scarce,
KEET broadcasts seven and one-half hours of PBS children's programming
each weekday. In addition, KEET has worked with local partners ranging
from libraries and child care providers to civil engineers to develop programs
that prepare children for school, provide training for before and after-school
caregivers and help youngsters explore career options.

II. KEET TIMELY CONSTRUCTED ITS DIGITAL FACILITIES BUT
REQUIRES ADDITONAL GRANT FUNDING TO UPGRADE ITS
TRANSMITTER TO FULL POWER

In May 2001, KEET conducted its first capital campaign in over 30 years of
operation to raise money for the conversion of the Station from analog to digital. As a result
of that campaign, KEET was able to timely construct its digital facilities and commence
operations in 2003, including the construction of a new transmitter building, construction of
a new transmitter tower and the installation of the digital Station's antenna. These completed
undertakings constitute the majority of the work necessary for the Station to upgrade to full
service digital operation. Currently, KEET has the capabilities of broadcasting two program
streams: the current Channel 13 programming schedule and PBS Schedule X, the East Coast
feed of PBS programs. Additionally, as described above, KEET feeds a local cable channel
with an educational programming stream with content developed in partnership with
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Humboldt County Schools, the College of the Redwoods and Humboldt State University as
well as the Annenberg Channel. The cost of the upgrade work was $1,888,942, with local
businesses and community members contributing $317,120. KEET received the remainder
of the funding from local and state foundations, a Digital Universal Service Fund Grant, the
Public Telecommunications Facilities Program, and the State of California Department of
Emergency Services.

As one of the smallest public television stations in the nation, KEET requires
additional funding to complete its digital transmitter upgrade. As a qualifying
noncommercial educational broadcast station under Section 396(k) of the Public
Broadcasting Act of 1967, KEET has applied for a grant totaling $967,804 from the U.S.
Department of Agriculture's ("DoA") Rural Public Television Digital Transition Grant
Program to complete its upgrade ofKEET's current digital transmitter to full "maximized"
power. This grant program provides financing to assist public television stations serving
substantial rural populations in implementing the FCC's transition to digital television
transmission.

KEET intends to use the DoA grant funds to upgrade its digital transmitter, as the
program encourages. KEET's current transmitter is operating under STAat one-half of the
authorized power. The upgrade will involve the insertion of additional modules to fully
populate the transmitter cabinet. Also included in the transmission package are dummy loads
to allow for full power testing, a GPS locked reference to improve transmitter stability and
allow for future boosters, and a proof of performance following completion of the transmitter
upgrade. Additionally, the upgrade to full power will allow KEET to provide a reliable
signal to the translators funded in KEET's previous Rural Public Television Digital Grant;
KEET's present low power operation does not provide adequate signal to these translator
sites. Funding is also requested for equipment to convert KEET's analog master control
facility into a serial digital facility. Finally, the grant will allow KEET to expand its present
daytime multicast programming with additional instructional, children's and cultural
programming and to add the PBS high definition programming feed to its evening hours
digital signal.

Although KEET has been diligent in its efforts to fund the upgrade, its efforts to
fulfill the Maximization Requirements, unfortunately, have not coincided with the
Commission's deadline of July 7, 2006. Until the DoA releases funds to KEET, the Station
will not be able to complete its upgrade. Despite KEET's timely application for digital
transition grant funds, it now is apparent that DoA will not release the funds in time for
KEET to complete its upgrade by the July 7th deadline. While KEET may have been able to
complete its upgrade on time if it had received funding closer to May 15, 2006 (when the
DoA's application filing window closed), KEET would not be able to complete its upgrade
by the current deadline even if it received the funding immediately. The deadline simply is
too close. KEET has identified other public television grant programs for which it qualifies,
but these programs have not yet begun accepting applications and also will be unable to fund

dc-454234



MORRISON I FOERSTER

Marlene H. Dortch
July 6,2006
Page Five

the upgrade in time for KEET to meet the deadline. While KEET remains confident that it
will obtain the funding it needs to upgrade its facility and reach full power in the near future,
it will be unable to satisfy the requirements before July 7, 2006. Accordingly, KEET
requests that the Commission approve this request for a waiver of the deadline for the
Maximization Requirement.

This waiver request satisfies the standards that the Commission established in the
Second Report and Order and amplified in the Public Notice. In the Second Report and
Order, the Commission adopted a July 1,2006, replication/maximization interference
protection deadline for all DTV Licensees not subject to the July 1,2005, deadline.6 As
noted above, the Commission extended this deadline to July 7, 2006, by a Public Notice
dated June 29, 2006.7 The Commission stated that in circumstances in which a station is
unable to meet the applicable deadline due to "circumstances beyond the station's control," it
would "grant extensions of the applicable replication or maximization interference protection
deadline on a six-month basis if good cause is shown."g To receive a waiver, broadcasters
are required to make a showing "similar to that required to obtain a waiver of the DTV
construction deadlines.,,9

As discussed above, KEET has diligently pursued the construction of its full-power
digital facilities and has been broadcasting from its digital facilities for nearly three years,
but the DoA's timing with regard to release of program grants needed to complete KEET's
digital upgrade is a circumstance beyond the Station's control. Until KEET receives
additional grant funds, however, it will be unable to complete its upgrade of its digital
facilities.

In the Public Notice, the Commission recognized that certain stations, although
unable to reach one hundred percent maximization or replication, would nevertheless be able
to come close to meeting the applicable coverage requirements. The Commission requested
that licensees of such stations submit the following information in conjunction with any
request for waiver of the Maximization Requirement deadline: "(1) how close to full
replication/maximization the station will be as of the deadline; (2) the reason the station is
unable to fully comply; (3) the cost to the station and the impact on viewers if the station

6 See Second Report and Order, supra n.!, ~~ 3, 26.

7 See Deadline Extension Public Notice, supra n.3.

8 See Second Report and Order, supra n.l, ~ 29;

9 See Second Report and Order, supra n.l, ~ 87; Advanced Television Systems and Their Impact Upon the
Existing Television Broadcast Service, Fifth Report and Order, 12 FCC Rcd at 12841, ~ 77 (1997);
Commission's Rules and Policies Affecting the Conversion to Digital Television, First DTV Periodic Mem.
Opin. & Order, 16 FCC Rcd at 20611-12, ~~ 46-47 (2001) (financial condition that precludes expenditures for
equipment necessary to meet the minimum build-out requirements is an adequate basis for a waiver of the DTV
construction deadlines).
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were required to fully comply; (4) whether the station will be able to modifY its operation to
fully comply after analog operation terminates (e.g. relocate their DTV antenna to the top of
the tower); and (5) any other relevant factors."

KEET addresses these specific factors as follows:

(l) KEET currently is operating on Channel 11 under STAat one-half of its
authorized power. KEET is committed to maximizing its full power operations and
anticipates reaching full power in the shortest feasible period after receipt of funding
from the DoA or other grant source.

(2) KEET is unable to comply with the Maximization Requirements by the July i h

deadline because it is a small public television station with very limited financial
resources. Because KEET does not possess the financial resources to complete its
upgrade to full power, it has applied for funding from a DoA program specifically
designed to assist public television stations in their transition from analog to digital
transmission. Because the DoA has not provided KEET with the DTV-transition
grant that the Station needs to complete its upgrade, KEET is unable to comply with
the Maximization Requirements by July 7, 2006.

(3) The cost to the Station to fully comply with the Maximization Requirements is
prohibitive given the very small size and extremely limited financial resources of
KEET. IfKEET were forced to comply with the Maximization Requirements by July
7 (which, given the timing would be technically infeasible), the impact on viewers
would be dramatic because the Station would need to significantly cut costs in other
areas, including programming and other public service initiatives. If forced to
maximize its digital service at this time, it is unlikely that KEET would be able to
continue operations because it would not be able to afford to broadcast any
programming or pay its staff.

(4) KEET will be able to complete modification of its operation to fully comply with
the Maximization Requirement well before analog operation terminates. As noted,
KEET has completed the majority of the work necessary with the construction of a
new transmitter building, construction of a new transmitter tower and the installation
of the antenna. KEET has applied for and is waiting for grant funds to upgrade its
present digital transmitter to full maximized power as presently authorized by the
FCC. KEET anticipates that once it receives funding from the DoA or other grant
source, it will be able to modify its operation to fully comply with the Maximization
Requirement within approximately six months.

(5) For more than 35 years, KEET has provided the only public television signal
available to the north coast of California. KEET also serves the five largest
indigenous tribes within California: the Karuk, Hupa, Yurok, Wiyot and Tolowa.
The closest public television stations are located in Rohnert Park, 210 miles to the
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South; Redding, 150 miles to the East, and Medford, Oregon, 220 miles to the North.
This isolation places a great responsibility on KEET-that of providing quality
instructional, cultural and informational programming for which public broadcasting
is renowned. Grant of this waiver request will ensure that KEET will be able to
continue to provide valuable and badly needed services as a public television station
to these underserved areas and audiences.

For the forgoing reasons, KEET requests that the Commission grant its request for a
waiver of the July 7, 2006, deadline for satisfying the Maximization Requirements.
Questions or correspondence concerning this matter should be directed to the undersigned.

~:;:ttej~
Margaret L. Tobey
William C. Beckwith

cc: Shaun Maher (bye-mail)
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